

SAPC 20386

Copy 3 of 4

1. 26 B  
2. File 4


Contract Approval No. 3  
Change Order No. 1

Contract No. SP-1915

Contract Approval No. 3 dated 9 August 1957 (18354) is cancelled and the following is substituted therefor:

"You are hereby authorized to charge against Contract No. SP-1915 fifty percent (50%) of all costs incurred in connection with the prototype of a pilot ejection seat as discussed during the week of July 21, 1957. The balance of the costs of the prototype are to be charged to another contract as authorized."


25X1

  
Contracting Officer

25X1

PS/DCI  10/17/57)

Distribution:

- Orig. -  - LAC
- 2. - OARFISH 1 - SP-1915 (A&I) w/SAPC-18354 & 18343
- 3. - Proj. Finance
- 4. - Proj. Chrono

25X1

SECRET